

Lacey Parks Board
2023 WORK PLAN
 Approved 12/7/2022

Task	Responsible Commissioner	Status	Target Completion date
ONGOING			
1. Parks, Culture & Recreation Staff Updates			
2. Parks, Culture & Recreation, Community Buildings, and RAC Annual Department Budget			
3. Annual Capital Facilities Plan Update			
4. Grant Opportunities			
5. July is Parks & Recreation Month			
CONSTRUCTION PROJECTS			
6. Woodland Creek Park Bridge & Fencing	All	Upcoming agenda	December 2023
7. RAC Parking Lot Construction	All	Upcoming agenda	July 2023
8. Outdoor Ping Pong tables	All	Upcoming agenda	July 2023
9. Wonderwood Park Trail & Court Upgrades (Sunset)	All	Upcoming agenda	July 2023
SPECIAL PROJECTS			
10. Parks, Culture & Recreation Comprehensive Plan Update	All	In progress	August 2023
11. Park Facilities Security Camera Expansions	All	Upcoming agenda	July 2023
12. Parks Volunteer Program	All	In progress	July 2023
13. Memorial or Honorarium Bench Program	All	In progress	April 2023
14. Wildlife Information	Chair Goodwin and Vice Chair Good	Upcoming agenda	April 2023
15. Community Garden Pilot Project / WCFF	All	In progress	December 2023
16. Greg Cuoio Park Phase 1A Construction	All	Upcoming agenda	June 2024
17. Dogs off leash issues	All	Upcoming agenda	December 2023
18. Sponsorship Policy update	All	Upcoming agenda	Completed
19. New Scholarship Policy review	All	In progress	April 2023
20. InterCity Transit Walk N Roll Partnership	Chair Goodwin	Upcoming agenda	December 2023
21. Senior Services for South Sound Agreement	All	Upcoming agenda	December 2023
PARK RULES			
22. Metal Detecting Update	All	Upcoming agenda	December 2023
23. Ebikes & Scooters Update	All	Upcoming agenda	December 2023
24. Affixing Signs Update	All	Upcoming agenda	December 2023
25. Park Signage Update	All	In progress	June 2023
PLANNING			
26. RAC Phase 3 Preliminary Design	All	Upcoming agenda	June 2023
27. NTPS Young Child & Family Center feasibility	All	In progress	December 2023

Task	Responsible Commissioner	Status	Target Completion date
28. RAC Financial Plan update	All	Upcoming agenda	May 2023
29. Lake Lois Habitat Reserve – update interpretive signage & brochure	All	Upcoming agenda	December 2023
30. Greg Cuoio Park Phase 1A Design & Financial Plan	All	In progress	June 2023
FUTURE			
31. Long Lake Park beach area & dock and new 1.8 acre addition		Dock/swim area completed Beach concept in progress Adjacent property purchased	2024
32. Meridian Campus North Neighborhood Park Master Plan			2025
33. Pickleball Long Term Requests			2024
34. Longs Pond Fishing Dock Replacement			2024
35. Bush Park Playground Equipment Replacement		Upcoming agenda	July 2025